
COUNTY OF LOS ANGELES 
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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

February 1, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000368 - Ninth Avenue Drain, vicinities of Industry and 
Hacienda Heights (1 and 4), W. A. Rasic Construction Company, Inc., in amount 
of $26,604.00. 

 
Project ID No. FCC0000396 - Dominger Drain and Pump Station, City of 
Carson (2), Colich Construction, L.P., in amount of $63,732.05. 

 
Project ID No. FCC0000839 - Regional Project No. 1105 - Redondo Beach Area 
Low Flow Diversion at Herondo Street Downstream of Francisca Avenue, Cities 
of Redondo Beach and Hermosa Beach (4), Mehta Construction Company, in 
amount of $60,148.63. 

 
 
 



The Honorable Board of Supervisors 
February 1, 2005 
Page 2 
 
 
 

Project ID No. FCC0000929 - Temescal Canyon (1958) Project No. 500, Line A, 
and Pulga Canyon (1958) Project No. 501, Unit 2, Line A, Reinforced Concrete 
Box Repair, City of Los Angeles (3), Slater Waterproofing, Inc., in amount of 
$123,000.00. 

 
Project ID No. OSD0000007 - San Pasqual Area Street Light Improvements, 
vicinities of Pasadena and San Marino (5), Steiny and Company, Inc., in amount 
of $8,000.00. 

 
Project ID No. RDC0014170 - Washington Boulevard at Norwalk Boulevard, 
vicinity of Santa Fe Springs (1), Steiny and Company, Inc., in amount of 
$12,000.00.  

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your ratification 
are changes in work which I ordered for Project ID No. OSD0000007. 
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. FCC0000368, FCC0000396, 
FCC0000839, FCC0000929, and RDC0014170. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
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FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $8,000.00 to 
$123,000.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:er 
O:\SECTION\ADMINISTRATION\BOARD\CIW\02-01-05LTR.DOC 
 
Enc. 6 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance
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February 1, 2005 
 
 
 
PROJECT ID NO. FCC0000368, NINTH AVENUE DRAIN (in the vicinities of Industry 
and Hacienda Heights), Supervisorial Districts 1 and 4, Contractor:  W. A. Rasic 
Construction Company, Inc. 
 
Project Description: 
 
Construction of a reinforced concrete box and pipe storm drains, drainage structures, 
retaining walls, asphalt concrete pavement, curb and gutter, sidewalk, driveways, and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Additional Concrete Removal $  2,100.00 
(2) Additional Concrete Backfill  6,904.00 
(3) Delay due to Abandoned Utilities 1,500.00 
(4) Delay due to Interfering Utility Services 9,500.00 
(5) Delay due to Interfering Water Mains                                                      6,600.00 
 
 Total $26,604.00 
 
Description of Changes: 
 
(1) During removal of an existing concrete bulkhead, it was determined that the 
bulkhead was 12 inches thick. Concrete bulkheads are normally 6 inches thick. 
Therefore, it will be necessary to reimburse the contractor for the costs of the additional 
labor and equipment. 
 
(2) Several shallow connector pipes required concrete backfill. It will be necessary to 
compensate the contractor for the additional concrete used. 
 
(3) During excavation, the contractor encountered several unmarked abandoned 
utilities which resulted in delays in the amount shown. 
 
(4) During excavation, the contractor encountered unmarked gas and water services 
which resulted in delays in the amount shown. 
 
(5) During excavation, the contractor encountered two water main lines that were 
incorrectly shown on the plans. It will be necessary to compensate the contractor for 
delays. The water company will be billed for our additional costs. 
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The costs for Items 1, 3, 4, and 5 will be based on time and materials methods as 
provided in Subsection 3-3 of contract specifications.  The cost for Item 2 will be based 
on contract unit prices.   
 
Two additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $3,467,493.00 
Changes in work to be authorized       26,604.00 

 
Revised contract amount $3,494,097.00 

 
GEM:er 
O:\Projects\Programs - Flood\NinthAveDrn (FCC0000368)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 1, 2005   
  
 
 
PROJECT ID NO. FCC0000396, DOMINGER DRAIN AND PUMP STATION  
(City of Carson), Supervisorial District 2, Contractor:  Colich Construction L.P. 
  
Project Description: 
 
Construction of reinforced pipe storm drain system, a pump station, and outlet works to 
an existing flood control channel.  
 
Changes in Work: 
 
(1) Protection of Unmarked Utility Lines  $  8,000.00 
(2) Install Gate and Air Release Valves  15,400.00 
(3) Dispose of Petromat and Asphalt Concrete 8,700.00 
(4) Remove Cross Gutter  1,500.00 
(5) Install Hoisting Anchors  1,400.00 
(6) Modify Catch Basin  2,982.57 
(7) Install Removable Safety Chain Rails  4,000.00 
(8) Relocate 6" Gate Valve and Replace  

Asbestos-Cement Pipe  6,000.00 
(9) Install New Capacitor  15,749.48 
 
 Total $63,732.05 
   
Description of Changes: 
 
(1) The contractor encountered unmarked utilities which required additional efforts to 
protect them in place.  This work is not shown on the plans.  
 
(2) To safely excavate and install the new reinforced concrete pipe on Dominguez 
Street, it will be necessary to install one gate valve and two air release valves and 
remove an existing thrust block.  This work is not shown on the plans.   
 
(3) While excavating for the mainline, the contractor encountered petromat material 
under the asphalt concrete layers.  It will be necessary to  reimburse the contractor for 
the additional costs incurred to haul and dispose of the material at a special handling 
facility.  This work is not shown on the plans.  
 
(4) It will be necessary to remove a section of a concrete cross gutter encountered 
under the existing pavement that will interfere with the construction of the new 
connector pipes.  This work is not shown on the plans.    
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(5) For future maintenance of the pumps, it will be necessary to install hoisting 
anchors in the ceiling of the station.  This work is not shown on the plans. 
 
(6) It will be necessary to install a deeper catch basin to avoid existing utilities 
incorrectly marked on the plans.  This work is not shown on the plans.   
 
(7) It will be necessary to install safety chain railings on the engine room floor for the 
trash cleanout and the sump pump hatch openings.  This work is not shown on the 
plans.   
 
(8) To meet the intent of the design, it will be necessary to relocate a 6" gate valve 
and replace 30" of asbestos-cement pipe with ductile-iron pipe.  This work is not shown 
on the plans.   
 

(9) It will be necessary to add a capacitor to increase the efficiency of the newly 
installed motor and pump to save on energy costs.  This work is not shown on the 
plans.   
 
The costs for Items 1 through 5, 7, and 8 will be based on time and materials methods 
as provided in Subsection 3-3 of the contract specifications.  A portion of the cost for 
Item 6 was based on contract unit prices.  The balance of the cost for Item 6 and the 
cost for Item 9 will be negotiated as provided in Subsection 3-2 of the contract 
specifications.   
 
Twenty-two additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $5,458,770.00 
 Changes in work to be authorized      63,732.05 
 
 Revised contract amount $5,522,502.05 
 
SMA:tn 
O:\Projects\Programs - Flood\DomingerReliefDrn (FCC0000396)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 1, 2005 
 
 
 
PROJECT ID NO. FCC0000839, REGIONAL PROJECT NO. 1105 - REDONDO BEACH 
AREA LOW FLOW DIVERSION AT HERONDO STREET DOWNSTREAM OF 
FRANCISCA AVENUE (Cities of Redondo Beach and Hermosa Beach), 
Supervisorial District 4, Contractor:  Mehta Construction Company  
 
Project Description:   
 
Construction of a low flow diversion weir; reinforced concrete transition structures; 
reinforced concrete box; reinforced concrete stormwater/sediment separator; and 
reinforced concrete sump with pumps, control system, and discharge pipes. 
 
Changes in Work: 
 
(1) Furnish and Maintain Changeable $16,600.00 
 Message Signs  
(2) Delay Cost 18,548.63 
(3) Construct Temporary Bulkheads and  
 Dewater Work Area       25,000.00  

   
 Total $60,148.63 
 
Description of Changes: 
 
(1) To mitigate traffic impacts, it will be necessary for the contractor to provide two 
changeable message signs to provide notice of construction activities and to encourage 
motorists to use alternate routes.  These message boards are not required by the 
contract and the contractor must be reimbursed for the additional cost.  
 
(2) After removing the reinforced concrete box deck, the contractor encountered 
approximately 6' of standing water within the work area caused by a beach outlet 
plugged with sand and trash.  It will be necessary to reimburse the contractor for 
standby time and delay costs incurred because of this unforeseen field condition.     

 
(3) It will be necessary to construct two bulkheads in the reinforced concrete box, in 
order to contain and dewater the work area.  This work is not shown on the plans.     
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The costs for Items 1 and 3 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 2 was negotiated as 
provided in Subsection 3-2 of the contract specifications.   
 
Twenty additional working days will be required because of these changes. 

Revised Contract Amount: 

Original contract amount $576,750.00 
Changes in work to be authorized    60,148.63 

 
Revised contract amount $636,898.63 

 
SMA:er 
O:\Projects\Programs - Flood\ProjNo1105RedondoBeach (FCC0000839)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 1, 2005                                         
 
 
 
PROJECT ID NO. FCC0000929, TEMESCAL CANYON (1958) PROJECT NO. 500, 
LINE A, AND PULGA CANYON (1958) PROJECT NO. 501, UNIT 2, LINE A, 
REINFORCED CONCRETE BOX REPAIR (City of Los Angeles),  
Supervisorial District 3, Contractor:  Slater Waterproofing, Inc. 
 
Project Description: 
 
Repair of eroded and damaged portions of reinforced concrete box storm drain and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Additional Invert Repair $  91,000.00 
(2) Repair Cracks at Rubio Wash   32,000.00 
 
 Total $123,000.00 
 
Description of Changes: 
 
(1) Additional areas of the reinforced concrete box storm drain invert were severely 
deteriorated and in need of repair.  It will be necessary to repair these areas in order to 
complete the project in accordance with the intent of the plans. 
 
(2) Recent storms caused major cracks and spalling of portions of Rubio Wash.  
These cracks and spalling need emergency repairs to maintain the integrity of the 
structures. 
 
The costs for Item 1 will be based on both contract unit prices and time and materials 
methods provided in Subsection 3-3 of the contract specifications.  The cost for Item 2 
will be negotiated as provided in Subsection 3-2 of the contract specifications  
 
Twenty-four additional working days will be required because of these changes. 
 
Revised  Contract Amount: 
 
 Original contract amount $850,580.00 
  Changes in work to be authorized 123,000.00 
 
 Revised contract amount $973,580.00 
 
PMT:tn 
O:\Projects\Programs - Flood\ProjectNo.500&501RCBoxRepair (FCC0000929)\Board\CIW.doc 
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CHANGE IN WORK (RATIFY) 
February 1, 2005 
 
 
 
PROJECT ID NO. OSD0000007, SAN PASQUAL AREA STREET LIGHT 
IMPROVEMENTS (in the vicinities of Pasadena and San Marino), 
Supervisorial District 5, Contractor:  Steiny and Company, Inc. 
 
Project Description: 
 
Installation of conduits, conductors, pull boxes, and retrofit kits and lamps to modernize 
the existing street lighting system. 
 
Changes in Work: 
 
(1) Exploratory Excavations  $6,000.00 
(2) Maintain and Repair Existing Street Lighting System 2,000.00 
 
 Total $8,000.00 
 
Description of Changes: 
 
(1) In order to avoid damaging hazardous utilities during construction, the contractor 
was directed to perform 20 exploratory excavations.  This work was not shown on the 
plans.   
 
(2) It was necessary to have the contractor maintain the existing lighting system during 
the project improvements.  This work was not included in the contract.  
 
The costs for Item 1 was stipulated as provided in Subsection 3-2 of the contract 
specifications. The costs for Item  2 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications. 
 
Twenty additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $504,679.00 
Changes in work to be ratified      8,000.00 
 
Revised contract amount $512,679.00 

 
TKB:er 
O:\Projects\Programs - Road\Traffic\SanPasqualAreaSt Light Imprvmts (OSD0000007)\Board\CIW1.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 1, 2005 
 
 
PROJECT ID NO. RDC0014170, WASHINGTON BOULEVARD AT NORWALK 
BOULEVARD (in the vicinity of Santa Fe Springs), Supervisorial District 1, 
Contractor:  Steiny and Company, Inc. 
 
Project Description:   
 
Installation of traffic signals and striping and pavement markings and construction of 
curb, sidewalk, and curb ramps. 
 
Change in Work: 
 
Installation of Wireless Video Camera $12,000.00 
 
Description of Change: 
 
It will be necessary to compensate the contractor for the installation of a one-direction 
wireless video camera for the east approach of Washington Boulevard at Norwalk  
Boulevard.  The cost for this work will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications. 
 
Fifteen additional working days will be required because of this change. 
 
Revised Contract Amount: 

 
Original contract amount $107,827.70 
Changes in work previously approved 33,927.73 

   by the Board 
Changes in work to be authorized     12,000.00 

 
Revised contract amount $153,755.43 

 
JRP:er 
O:\Projects\Programs - Road\Traffic\WashingtonBlvd@NorwalkBlvd (RDC0014170)\Board\CIW#4.DOC 
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